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1.0 Introduction. 
1.1 Purpose.  This Project Management Plan (PMP) outlines the study approach and 
methodology for “USACE 2012, Future HQ’s Design Study”.  (For the purpose of this 
study, HQ is defined as a combination of headquarters, USACE and its major subordinate 
commands (MSC’s)). 

1.2 Goals.  The goal of this study is to determine what will be the ideal corporate and 
headquarters (HQ and MSC) design, what our business will be and how we will operate 
in 2012 and beyond. Special attention will be given to the roles, responsibilities, and 
relationships between external stakeholders and HQUSACE. 

1.3 Objectives.  The PDT will: 

1.3.1 Engage USACE decision-makers in the interview process with stakeholders. 

1.3.2 Determine what we should be doing based upon our business process and 
HQ Mission Essential Task List (METL). 

1.3.3 Determine what our ideal future culture should be. 

1.3.4 Determine and recommend the alignment of all 7S elements with the future 
corporate and HQ ideal design to accomplish assigned missions. 

1.3.5 Advise decision-makers how to close the gaps between the ideal future 
design and today’s reality. 

1.4 Background.  There are many documents that provide the direction for this study 
effort (All will be posted in E-Room):  

1.4.1 USACE Vision.   

1.4.2 USACE Campaign Plan.  

1.4.3 HQ METL (Draft from HQ Mainframe May 02) 

• Develop key relationships with other Federal agencies 

• Promulgate policies across full spectrum of USACE operations 

• Provide Corps organizations future directions 

• Integrate and coordinate organizational mission execution 

• Secure resources 

1.4.5 Organizational Review of the Missions, Roles and Responsibilities of 
MSC’s and HQ USACE (Stockton Study/10 Oct 02).   

1.4.6 Learning Organization Doctrine 

1.4.7 PMBP Manual and ER 5-1-11 

1.4.8 Scenario Based Strategic Planning (SBSP-97):  Scenarios and Core 
Competencies 

1.4.9 HQ Bottom Up Review (98) 

1.4.10 Internal Stategic Plan [CW, IM, Hr]. 

1.4.10 President’s Management Agenda 
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• Strategic Management of Human Capital 

• Competitive Sourcing 

• Improved Financial Performance 

• Expanded Electronic Government  

• Budget and Performance Integration 

 

2.0 Project Approach 
2.1 Methodology.  This PMP provides specific tasks and milestones of the USACE 2012 
Future Corporate and HQ Design Study project. 

11/18/2002One Corps ~ Serving the Army and the NationOne Corps ~ Serving the Army and the Nation 11

HQ Study ProcessHQ Study Process

1) Analyze 
Current and 
Future States

1) Analyze 
Current and 
Future States

4) Recommend 
for Decision  

2) Develop 
Ideal 

Corporate 
Design

2) Develop 
Ideal 

Corporate 
Design

3) Analyze 
Alternative

Approaches

3) Analyze 
Alternative

Approaches

.   

2.1.1 Analyze Current and Future States 

2.1.1.1  External Analysis  Conduct interviews and survey questionnaires.  
Analyze feedback (esp., Congressional and other political). 

2.1.1.2  Environmental Initiatives.  Review initiatives studies such as Corps 
reform, “Third-Wave, functional studies.   (Caution:  loss of functions may 
not save resources as functions contracted out must still be resourced.)  

2.1.1.3  Internal Analysis--”start, stop, continue”.  Conduct interviews and 
complete survey questionnaires. Review internal initiatives and other studies, 
such as RBC 2012, etc.  Develop a “where we currently are perspective of the 
Corps from information which currently exist, use “Hard” data ($$, FTE, etc.). 

2.1.2 Develop Ideal Corporate Design. From info in step 1, develop conceptual, 
ideal future design :  

2.1.2.1 Clear, detailed mission  
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2.1.2.2 Attributes and characteristics  
2.1.2.3 Systemic design using 7-S model.   

2.1.3 Analyze alternate approaches. 

2.1.3.1 Determine measurement / evaluation criteria  

2.1.3.2 Optimize alternative designs using measurement criteria 

2.1.3.3 Assess alternative designs 

2.1.3.4 Determine most effective organization 

2.1.3.5 Determine bridging actions  

2.1.4 Recommend for Decision 

2.1.4.1 Decision pre-brief to the DCG 

2.1.5.1 Brief the CG 

2.1.5.2 Brief the Command Council 

2.1.5.3 Brief other stakeholders and interested parties 

2.1.5.4 Issue final report 

2.2 Organization.  The study will be conducted by the team chartered by the Deputy 
Commanding General and additional resources coordinated through the Chief of Staff. 

2.3 Guiding Facts and Assumptions 
2.3.1 USACE and its current missions will be part of the Army in 2012. 

2.3.2 Corps will comply with Presidential, DoD, Army and Congressional 
programs and directives. 

2.3.3 One Headquarters:  MSC Commanders are the CG’s regional representative. 

HQ USACE has the missions of: 

• Command and Control 

• National Interface 

• Program management  

• Policy and Guidance (Strategic Direction) 

MSC’s are regional extensions of HQ USACE for the purposes of: 

• Command and control 

• Regional interface 

• Program management 

 Quality assurance 

2.3.4 Functions performed at the MSC’s will be those best performed regionally. 

2.3.5 Results will not change numbers of MSC or Districts.  Study will be focused 
on the future corporate and HQ design.  Recommendations, however, may impact 
Districts. 
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2.3.6 We will take care of people as we transition to the new organization. 

2.3.7 This PMP is a living document, to be revised as needed.   

2.3.8 This study does not include detailed implementation schedules or the costs 
of recommended actions.  However, rough order of magnitude estimates will be 
provided for purposes of comparing alternatives. 

 

3.0  Project Delivery Team & Roles 
3.1 Project Manager : Brief leadership on progress; lead the PDT; revise PMP as 
required; track schedule, quality and budget; conduct liaison with other teams; POC for 
overall PMP implementation; plan, design, conduct, and evaluate team meetings and 
actions in concert with team members. 

3.2 Project Delivery Team: Provide active participation, advice, and council in team 
meetings; provide analytic support where needed; provide field perspective and liaison. 

3.2.1 PM:  Mr. Steve Stockton, SPD 

3.2.2 PDT Members:  

• Mr. Mike Adams, CECC  

• COL John Carroll, NAD 

• Ms. Liz Fagot, CERE 

• Ms. Judi Greer, NWD 

• Mr. Michael Kingsley, CEPG 

• Mr. Tony Leketa, SAD 

• COL Karen Lloyd, DDRM 

• Ms. Julie Marcy, ERDC (Emerging Leader) 

• Mr. Davis Moriuchi, NWP  

• Ms. Carol Sanders, PAO  

• Ms. Julalee Sullivan, CEHR 

• Col Mark Tillotson, CEMP 

• Mr. Sean Wachutka, CEPG 

3.3 Advisors: 

• Deputy Commanding General, MG Van Winkle 

• Dr. Richard Margolies, The Maccoby Group 

• MG(RET) Russell Fuhrman 

3.4 Customer: Chief of Engineers. 
3.4 Stakeholders: Team will solicit insights and expectations from its internal and 

external stakeholders. 



USACE 2012-Appendix A, Project Management Plan  
  

FOR INTERNAL USE ONLY A-6 
14 April 2003  

 

 

 
4.0 Time Frames and Schedule.  

 

Dates Activities Responsible 
23-24 

April 03 
Agree on Recommendations, Principles, PSA and 
Next Steps (FAA and Business Process) 

Senior Leaders (GO, 
SES, Functional Chiefs) 

Mid May Agree on FAA Process, and approach to define 
business processes of  Headquarters in 
Washington and MSCs  

Senior Leaders (GO, 
SES, Functional Chiefs) 

May –
July  

FAA Process 
 

(See outline of process in 
Main Report:  

Implementation and 
Communications)  

Business Process 
Define Primary 
Missions and 

Business Processes 
of Headquarters at 
Washington and 

MSC 
 

FAA Process:  Division 
Commanders 

 
Business Process:  

Process Committee 

July Present FAA  
Present Vertical Business Processes analyses and 
structure to Command Council.  Review 
proposals for consistency and compliance with 
principles.  Horizontally integrate vertical 
functions and business process at each level.    

Command Council 

July 2003 Apply FAA to business processes (vertical and 
horizontal) to finalize the Preferred Structural 
Alternative, with a detailed organizational 
structure, business process and resource 
requirements.    

Leadership Team from 
FAA Process and 
Business Process 

5-8 
August 

FAA process culminates in formal briefing to 
Chief at SLC. 

Senior Leaders (GO, 
SES, Functional Chiefs) 

9 Aug –  
15 Sept 

Integrate all FAA into One Objective 
Organization  

Leadership Team  

15 Sep – 
1 Oct 

Review and Vet Corpswide  

1 Oct 03 Chief decides on Objective Organization Chief 
1 Oct 03 -
1 Mar 04 

Implementation Planning  Implementation Team 
led by Leadership Team 

1 June 04 Implementation Begins Implementation Team 
1 Oct 05 Implementation Substantially Complete  

 
5.0  Performance Measurement   The team will meet timeframes and schedule for Senior 
Leadership to consider recommendations. 

6.0  Risk Management.   The risks include:   
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• Perception this is “another study” to be shelved. 

• Not learn from case studies of previous relevant studies. 

• Not take a comprehensive, long-term whole system perspective and reduce facts to 
short-term problems and crisis management. 

7.0 Communication Plan.   The success of the project will depend upon involvement of all 
stakeholders and real time communication of project progress. 

i. Strategy:  Communications surrounding the preparation and outcome of the HQ 
USACE 2012 report will be open and will seek input from a wide variety of stakeholders.  
Feedback will be provided to stakeholders, as appropriate. 

ii. Audience:  The primary audience for the study will be those directly affected by the 
decisions made — all US Army Corps of Engineers team members, military and civilian. 
However, it is also important that we identify other stakeholders who may be affected by 
the Commander’s ultimate decisions and that we target our communication efforts with 
these groups as well.  These stakeholders include the Departments of Defense and Army, 
Administration, Congress, interest groups, partners and customers.   

iii. Messages:  
a. our own desire to more effectively manage and respond to the nation’s needs 

require us to look at how we can more effectively and efficiently realign the 
headquarters functions of the Corps of Engineers:  command and control, quality 
management, national and regional interface, policy guidance, and program 
management. 

b. Although many efforts are underway including the congressional Corps Reform 
initiative, the Army Third Wave initiative, and the President’s Management 
Agenda, we cannot wait for the outcome of any of these efforts – our budget 
constraints are impacting mission requirements today.  We must align 
headquarters functions at the Washington and Major Subordinate Command (i.e., 
division or region) level into a flexible, cost effective organizational structure. 

iv. We are seeking input from all internal and external stakeholders and interested 
parties.  The process will result in an array of potential plans with a recommended plan 
that can be implemented. 

v. Mechanisms and Activities:   
(1) Internal:  

(a) Regular updates at Chief’s staff meeting, Command Council meetings, Issues 
Management Board, Guidons Calls, Friday notes from the Chief of Staff and 
other scheduled periodic meetings. 

(b) An intranet web site will be established to provide information to the 
workforce. This site is separate from the working site that the team uses.  The 
site will include a basic fact sheet and Frequently Asked Questions (FAQ) and 
responses. 

(2) External: 
(a) A hot topics issue will be established and updated for external stakeholders on 

the Corps home page. 
(b) A response to query and follow-on questions and answers will be developed 

and used for media inquiries. 
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(c) A standard paragraph and slide will be developed discussing the initiative and 
furnished the Corps leadership so that they may have a consistent message to 
disseminate while the study is underway.   

8.0  Outcome: The desired outcome is to develop a recommended plan that will provide a cost 
effective solution to the budget constraints and will also provide the best design to effectively 
conduct the necessary headquarters functions at the regional and national levels.  The external 
and internal communications associated with the study will help assure buy-in of the plan  


